COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/09/2020

ESTIMATE SUMMARY 13:28:22
CONTID: C22589 ESTIMATE NO: 0019 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 569.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  46.87 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2020 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 62,867,621.49  PARTICIPATING $  48,420,458.19 $ 2,490,788.50
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.02% TOTAL EARNINGS 48,420,458.19 2,490,788.50
FUNDS AVAILABLE: $ 14,447,163.30  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 48,420,458.19 2,490,788.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -865,908.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 47,554,549.67 2,490,788.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 47,554,549.67 2,490,788.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,490,788.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 264.000 264.000
EACH 0.000 0.00
435.75000 264.000 115,038.00
0015 202-00015 *Removal of Headwall 10.000 9.000
EACH 1.000 1,008.00
1,008.00000 10.000 10,080.00
0020 202-00019 *Removal of Inlet 40.000 35.000
EACH 5.000 4,935.00
987.00000 40.000 39,480.00
0025 202-00021 *Removal of Manhole 10.000 8.000
EACH 0.000 0.00
2,336.51000 8.000 18,692.08
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 22.600 22.600
SY 0.000 0.00
33.60000 22.600 759.36
0040 202-00027 *Removal of Riprap 80.000 0.000
5% 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 2,329.000
LF 436.100 11,447.63
26.25000 2,765.100 72,583.88
0050 202-00037 *Removal of End Section 15.000 6.000
EACH 3.000 793.80
264.60000 9.000 2,381.40
0055 202-00090 Removal of Delineator 162.000 162.000
EACH 0.000 0.00

3.20000 162.000 518.40
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 559.000 528.000
LF 0.000 0.00
32.55000 528.000 17,186.40
0065 202-00210 *Removal of Concrete Pavement 3,503.450 3,466.830
SY 36.620 538.31
14.70000 3,503.450 51,500.72
0070 202-00220 *Removal of Asphalt Mat 12,815.740 10,871.910
SY 1,943.830 22,198.54
11.42000 12,815.740 146,355.75
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 43,942.120
SY 0.000 0.00
1.69000 43,942.120 74,262.18
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 116,654.000 116,654.000
LF 0.000 0.00
2.74000 116,654.000 319,631.96
0090 202-00250 *Removal of Pavement Marking 174,437.890 174,437.890
SF 0.000 0.00
1.41000 174,437.890 245,957.42
0095 202-00810 Removal of Ground Sign 29.000 29.000
EACH 0.000 0.00
90.60000 29.000 2,627.40
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827  *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 717.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 31,113.000
LF 0.000 0.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 61,355.500 60,455.500
LF 900.000 2,979.00
3.31000 61,355.500 203,086.71
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 30,769.000
cY 0.000 0.00
15.43000 30,769.000 474,765.67
0150 203-00050 *Unsuitable Material 2,055.000 1,814.610
cY 240.390 8,380.00
34.86000 2,055.000 71,637.30
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 44,456.000
cY 0.000 0.00

12.04000 44,456.000 535,250.24
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 39,905.000
cY 0.000 0.00
19.86000 39,905.000 792,513.30
0170 203-01100 *Proof Rolling 74.750 74.750
HOUR 0.000 0.00
152.25000 74.750 11,380.69
0172 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
204.75000 0.000 0.00
0175 203-01510 *Backhoe 100.000 33.000
HOUR 3.560 710.22
199.50000 36.560 7,293.72
0176 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
205.80000 0.000 0.00
0177 203-01582  Truck (Dump) (TANDEM) 10.000 2.000
HOUR 0.000 0.00
114.98000 2.000 229.96
0178 203-01583 Truck (Tractor) (Side Dump) 10.000 2.000
HOUR 0.000 0.00
127.58000 2.000 255.16
0179 203-01590 Front End Loader (Rubber) 10.000 7.000
HOUR 0.000 0.00
120.75000 7.000 845.25
0180 203-01597 *Potholing 600.000 305.750
HOUR 0.000 0.00
272.32000 305.750 83,261.84
0185 203-02330 Laborer 100.000 32.000
HOUR 0.000 0.00

48.62000 32.000 1,555.84
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 87.770
cY 30.100 4,582.73
152.25000 117.870 17,945.71
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 17,603.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 14,760.000
LF 1,780.000 6,461.40
3.63000 16,540.000 60,040.20
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 2,590.000
LF 1,880.000 12,295.20
6.54000 4,470.000 29,233.80
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 5,784.000
LF 586.000 2,824.52
4.82000 6,370.000 30,703.40
0220 208-00041 Rock Check Dam 21.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00

3,150.00000 6.000 18,900.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0230 208-00046

0235

208-00060

0240

208-00070

0245

208-00075

0245

0250

208-00103

0255

208-00105

0260

208-00106

0265

208-00200

0270

208-00300

0275 210-00473

C22589
22589-BID
C0252-475

ROADWAY

Pre-fabricated Concrete Washout Structure

Temporary Slope Drain

*Vehicle Tracking Pad

ITEM
DESCRIPTION

Pre-fabricated Vehicle Tracking Pad

MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad

Removal and Disposal of Sediment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0019

Mats

Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Manag

*Temporary Berms

*Reset TV Cameras

ement

CURRENT
QUANTITY/
UNITS
UNIT PRICE
12.000
EACH
3,166.86000
460.000
LF
42.00000
10.000
EACH
3,255.00000
14.000
EACH
17,956.89000
EACH
12,500.00000
524.500
HOUR
48.62000
300.000
HOUR
96.16000
2,250.000
HOUR
166.70000
1.000
LS

840,611.70000

8,500.000
LF
3.36000
1.000
EACH

5,828.04000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

10.000
0.000
10.000

410.000
0.000
410.000

2.000
0.000
2.000

14.000
0.000
14.000

0.000
0.000
0.000

394.000
103.000
497.000

50.000
0.000
50.000

1,620.050
134.000
1,754.050

0.935
0.005
0.940

4,512.000
0.000
4,512.000

1.000
0.000
1.000

Page 7
ESTIMATE RUN 04/09/2020

13:28:22
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,668.60
0.00
17,220.00
0.00
6,510.00
0.00
251,396.46
0.00
0.00
5,007.86
24,164.14
0.00
4,808.00
22,337.80
292,400.14
4,203.06
790,175.00
0.00
15,160.32
0.00
5,828.04
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 20.000 13.000
EACH 1.500 3,937.50
2,625.00000 14.500 38,062.50
0300 212-00006 *Seeding (Native) 24.000 14.840
ACRE 0.050 34.93
698.58000 14.890 10,401.86
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 1.250 529.01
423.21000 1.250 529.01
0310 212-00032 *Soil Conditioning 24.000 13.380
ACRE 0.000 0.00
2,464.29000 13.380 32,972.20
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 36.000 25.470
ACRE 1.250 3,468.75

2,775.00000 26.720 74,148.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0330 214-00003

0335 216-00201

0340 216-00302

0345 217-00020

0350 240-00000

0355 240-00010

0360 240-00020

0365 304-06007

0370 304-09000

0375 403-00720

0380 403-09210

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Landscape Maintenance (2020)

*Soil Retention Blanket (Straw-Coconut) (Biodeg

Class

*Turf Reinforcement Mat (Class 2)

*Herbicide Treatment

*Wildlife Biologist

*Removal of Nests

*Netting

*Aggregate Base Course (Class 6)

Aggregate Base Course (Special)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

ESTIMATE NO: 0019

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
31,607.14000
radable 43,100.000
SY
1.94000
10,860.000
Sy
4.87000
200.000
HOUR
267.86000
353.125
HOUR
139.28000
200.000
HOUR
78.21000
1,500.000
Sy
10.12000
27,267.040
CcY
50.04000
635.480
CcY
70.35000
3,920.100
TON
141.49000
42,853.000
TON

101.12000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

4,098.840
190.000
4,288.840

0.000
0.000
0.000

137.500
0.000
137.500

203.125
0.000
203.125

8.750
0.000
8.750

237.900
0.000
237.900

26,961.810
305.230
27,267.040

537.670
97.810
635.480

2,873.450
1,046.650
3,920.100

0.000
0.000
0.000

Page 9
ESTIMATE RUN 04/09/2020

13:28:22
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
368.60
8,320.35
0.00
0.00
0.00
36,830.75
0.00
28,291.25
0.00
684.34
0.00
2,407.55
15,273.71
1,364,442.68
6,880.93
44,706.02
148,090.51
554,654.95
0.00
0.00
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 91,855.780
TON 0.000 0.00
67.45000 91,855.780 6,195,672.36
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 5,051.500
TON 0.000 0.00
67.98000 5,051.500 343,400.97
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 25,849.220
GAL 0.000 0.00
2.53000 25,849.220 65,398.53
0400 412-00190 Concrete Pavement (Patching) 2,208.160 1,782.810
sy 425.350 48,523.93
114.08000 2,208.160 251,906.89
0405  420-00300 *Geotextile (Reinforcement) 3,833.080 3,525.340
SY 307.740 1,778.74
5.78000 3,833.080 22,155.20
0407 420-00520 Geogrid Pvmt Reinf 572.000 0.000
5% 0.000 0.00
42.75000 0.000 0.00
0410 503-00018 *Drilled Shaft (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 43.000 43.000
LF 0.000 0.00
384.30000 43.000 16,524.90
0415 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Shaft (48 Inch) 64.000 64.000
LF 0.000 0.00
558.94000 64.000 35,772.16
0425 506-00212 *Riprap (12 Inch) 194.340 181.040
cY 13.300 1,717.70

129.15000 194.340 25,099.01
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 506-00412  *Soil Riprap (12 Inch) 58.500 8.500
CcY 50.000 7,875.00
157.50000 58.500 9,213.75
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,968.100 14,335.100
LF 633.000 56,830.74
89.78000 14,968.100 1,343,836.02
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 275.000 257.720
LF 0.000 0.00
372.75000 257.720 96,065.13
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,698.080 2,308.080
LF 390.000 97,297.20
249.48000 2,698.080 673,117.00
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 382.500
LF 0.000 0.00
331.80000 382.500 126,913.50
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,760.000 1,721.850
LF 0.000 0.00
267.37000 1,721.850 460,371.03
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 182.000 34.000
Complete In
( P LF 148.000 48,018.60
324.45000 182.000 59,049.90
0465 603-05018 *18 Inch Reinforced Concrete End Section 18.000 8.000
EACH 10.000 9,975.00
997.50000 18.000 17,955.00
0470 603-05036 *36 Inch Reinforced Concrete End Section 15.000 10.000
EACH 5.000 8,137.50
1,627.50000 15.000 24,412.50
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00

1,785.00000 2.000 3,570.00
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PCN: 22589-BID ESTIMATE RUN 04/09/2020
PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 1.000 2,415.00
2,415.00000 1.000 2,415.00
0485 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,675.00000 1.000 3,675.00
0489 604-00310 Inlet Ty C (10 Ft) 4.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
0490 604-00505 *Inlet Type D (5 Foot) 10.000 6.000
EACH 4.000 19,740.00
4,935.00000 10.000 49,350.00
0495 604-00510  *Inlet Type D (10 Foot) 8.000 7.000
EACH 1.000 6,930.00
6,930.00000 8.000 55,440.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 2.000
EACH 0.000 0.00
8,085.00000 2.000 16,170.00
0505 604-25005 *Vane Grate Inlet (5 Foot) 53.000 40.800
EACH 0.000 0.00
6,695.12000 40.800 273,160.90
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 32.000
EACH 0.000 0.00
8,273.96000 32.000 264,766.72
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 1.600
EACH 0.000 0.00
9,023.50000 1.600 14,437.60
0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 15.200
EACH 0.000 0.00
8,612.17000 15.200 130,904.98
0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 2.400
EACH 0.000 0.00
12,628.16000 2.400 30,307.58
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 2.400
EACH 0.000 0.00
13,215.50000 2.400 31,717.20
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 1.000
EACH 1.000 3,255.00
3,255.00000 2.000 6,510.00
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 5.000
EACH 0.000 0.00
5,145.00000 5.000 25,725.00
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 8.000
EACH 0.000 0.00
6,615.00000 8.000 52,920.00
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 6.300
EACH 0.000 0.00
15,519.30000 6.300 97,771.59
0560 604-39000 *Manhole Special 2.700 2.000
EACH 0.000 0.00
17,850.00000 2.000 35,700.00
0565 604-39050 *Manhole (Traffic Management System) 25.000 25.000
EACH 0.000 0.00
8,912.27000 25.000 222,806.75
0570 606-00705 *Guardrail Type 7 (Special) 690.000 532.000
LF 0.000 0.00
186.25000 532.000 99,085.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 22,632.000
LF 0.000 0.00
117.67000 22,632.000 2,663,107.44
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00

4.30435 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN
PROJECT: C0252-475 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 18.000 18.000
EACH 0.000 0.00
9,046.97000 18.000 162,845.46
0585 607-11525 Fence (Plastic) 12,550.500 11,154.500
LF 1,396.000 2,247.56
1.61000 12,550.500 20,206.31
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type II) (Barrier) 197.000 100.000
EACH 0.000 0.00
61.82000 100.000 6,182.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 66.000 66.000
EACH 0.000 0.00

171.82000 66.000 11,340.12



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 6,428.000 5,428.000
LF 0.000 0.00
14.01000 5,428.000 76,046.28
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 604.000
LF 108.000 2,435.40
22.55000 712.000 16,055.60
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 56.000
LF 45.000 917.55
20.39000 101.000 2,059.39
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,120.000 5,705.000
LF 0.000 0.00
12.67000 5,705.000 72,282.35
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 2,734.000 1,732.000
LF 0.000 0.00
19.26000 1,732.000 33,358.32
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 33,540.000 33,540.000
LF 0.000 0.00
22.77000 33,540.000 763,705.80
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 20,713.000 20,713.000
LF 0.000 0.00
32.34000 20,713.000 669,858.42
0642 613-03492  Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00
58.59000 1,692.000 99,134.28
0645 613-07011 *Pull Box (11"x18"x12") 11.000 9.000
EACH 1.000 1,235.61
1,235.61000 10.000 12,356.10
0650 613-07023 *Pull Box (24"x36"x24") 18.000 13.000
EACH 1.000 1,923.94

1,923.94000 14.000 26,935.16
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 613-07040 *Pull Box (30"x48"x24") 32.000 27.000
EACH 0.000 0.00
2,667.42000 27.000 72,020.34
0660 613-10000 *Wiring 1.000 0.400
LS 0.400 24,776.18
61,940.46000 0.800 49,552.37
0665 613-80130 *Service Meter Cabinet 3.000 3.000
EACH 0.000 0.00
7,144.24000 3.000 21,432.72
0670 614-00012 *Sign Panel (Class II) 962.000 934.000
SF 28.000 552.16
19.72000 962.000 18,970.64
0675 614-00041 Sign Post (Special) 15.000 13.000
EACH 0.000 0.00
426.39000 13.000 5,543.07
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 675.000 630.000
Slipbase)
LF 45.000 1,367.10
30.38000 675.000 20,506.50
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 0.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 2.000
Oonl
Y EACH 0.000 0.00
124,359.25000 2.000 248,718.50
0695 614-10123 *Variable Message Sign (Install Only) 1.000 1.000
EACH 0.000 0.00
28,763.64000 1.000 28,763.64
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 3.000
EACH 0.000 0.00
94,931.67000 3.000 284,795.01
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00

50,323.63000 1.000 50,323.63



CONTID:
PCN:
PROJECT:

CAT NO0200

0705

0710

614-70024

0715

614-70026

0720

614-70028

0725

614-70030

0730

614-70032

0735

614-72830

0740

614-72830

0745

614-72832

0750

614-80385

0751 614-80386

C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0019
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____
ROADWAY
MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000
38,900.00000 0.000
*1310nm SFP Optic Module 3.000 0.000
EACH 0.000
361.66000 0.000
*CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000
9,436.21000 0.000
*CWDM SFP Optic Module 32.000 0.000
EACH 0.000
1,020.31000 0.000
*QOptical Attenuator 35.000 0.000
EACH 0.000
98.64000 0.000
*Optical Filter 56.000 0.000
EACH 0.000
1,281.21000 0.000
*Communications Cabinet 1.000 0.000
EACH 0.000
15,117.88000 0.000
*Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000
14,528.18000 0.000
*Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000
15,765.91000 2.000
*Rumble Strip 124,010.000 0.000
LF 0.000
0.14000 0.000
Rumble Strip (Spec) 328.600 328.600
LF 0.000
11.99000 328.600

Page 17

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

31,531.82

0.00

3,939.91
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PCN: 22589-BID ESTIMATE RUN 04/09/2020
PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
26,620.16000 1.000 26,620.16
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 6,188.000
LF 0.000 0.00
3.63000 6,188.000 22,462.44
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 2.000
EACH 0.000 0.00
13,456.97000 2.000 26,913.94
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90



CONTID:
PCN:
PROJECT:

CAT NO0200

0805 614-87502

0805

0810 614-87691

0815 614-87692

0820 614-87698

0825 621-00450

0830 624-20300

0835 625-00000

0840 625-00001

0845 625-00015

0850 626-00100

C22589
22589-BID
C0252-475

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

*Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE No Test Required

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

ESTIMATE NO: 0019

CURRENT
QUANTITY/
UNITS
UNIT PRICE
77,022.000
LF
5.39000
LF
1.13335
1.000
EACH
4,545.75000
2.000
EACH
4,000.61000
2.000
EACH
22,765.91000
12,673.320
SY
64.64000
4,065.000
LF
141.25000
1.000
LS
461,475.00000
300.000
HOUR
173.25000
1.000
LS

103,515.05000

1.000
LS
10,116,857.72000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

77,022.000
0.000
77,022.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

10,571.640
0.000
10,571.640

3,865.000
20.000
3,885.000

0.831
0.023
0.854

144.920
0.000
144.920

1.000
0.000
1.000

0.897
0.017
0.914
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ESTIMATE RUN 04/09/2020

13:28:22
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
415,148.58
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
683,350.81
2,825.00
548,756.25
10,613.93
394,099.65
0.00
25,107.39
0.00
103,515.05
171,986.58
9,246,807.96
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0855 626-01101 *Public Information Services (Tier I) 1.000 1.000
LS 0.000 0.00
562,753.80000 1.000 562,753.80
0860 627-00005 *Epoxy Pavement Marking 6,087.850 5,115.740
GAL 466.400 42,293.15
90.68000 5,582.140 506,188.46
0865 627-00013 *Pavement Marking Paint (High Build) 7,904.000 3,361.230
GAL 0.000 0.00
30.23000 3,361.230 101,609.98
0870  630-00000 *Flagging 20,630.000 8,013.500
HOUR 807.500 20,550.88
25.45000 8,821.000 224,494.45
0875 630-00003 *Uniformed Traffic Control 10,570.000 7,740.750
HOUR 665.250 65,121.32
97.89000 8,406.000 822,863.34
0880 630-00007 *Traffic Control Inspection 160.000 105.000
DAY 6.000 636.36
106.06000 111.000 11,772.66
0885 630-00017 *Traffic Control Management (Special) 2,768.000 1,423.500
DAY 99.000 98,699.04
996.96000 1,522.500 1,517,871.60
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 685.000 438.500
DAY 23.000 20,754.05
902.35000 461.500 416,434.53
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000

Plan Development--CO # 07
LS 0.000 0.00

5,250.00000 1.000 5,250.00
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 18.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 19.000 33,915.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 7.600 6,045.50
795.46000 17.100 13,602.37
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 2.400 332.76
138.65000 5.400 748.71
0915 630-80341 *Construction Traffic Sign (Panel Size A) 225.000 112.500
EACH 90.000 3,817.80
42.42000 202.500 8,590.05
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 105.200 8,368.66
79.55000 236.700 18,829.49
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 56.400 7,007.70
124.25000 126.900 15,767.33
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 184.000 3,415.04
18.56000 414.000 7,683.84
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 3.200 28,848.48
9,015.15000 7.200 64,909.08
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 2.000 4,136.38
2,068.19000 4.500 9,306.86
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00

53.04000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 194.800 7,230.98
37.12000 438.300 16,269.70
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.800 2,248.49
2,810.61000 1.800 5,059.10
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 30,288.000
LF 24,230.400 1,161,363.07
47.93000 54,518.400 2,613,066.91
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 240.000 7,713.60
32.14000 540.000 17,355.60
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 320.000 5,667.20
17.71000 720.000 12,751.20
0980 630-80401 *Delineator (Type 1) (Temporary) 0.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 0.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 6.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.500
(Temporary)
EACH 1.200 9,570.70

7,975.58000 2.700 21,534.07
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 630-85010 Impact Attenuator (Temporary) 20.000 10.000
EACH 8.000 107,405.76
13,425.72000 18.000 241,662.96
1010 630-85041 *Mobile Attenuator 1,595.000 1,230.500
DAY 52.000 34,745.36
668.18000 1,282.500 856,940.85
1015 632-00000 *Night Work Lighting 1.000 0.728
LS 0.033 6,193.15
187,671.07000 0.761 142,817.68
1020 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 8,129.910
FA 0.000 0.00
1.00000 8,129.910 8,129.91
1030 700-70016 F/A Fuel Cost Adjustment 364,417.000 -60,752.770
FA -238.310 -238.31
1.00000 -60,991.080 -60,991.08
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 262,500.200 -162,499.930
FA 0.000 0.00
1.00000 -162,499.930 -162,499.93
1045 700-70023 F/A On-The-Job Trainee 15,000.000 15,000.000
FA 0.000 0.00
1.00000 15,000.000 15,000.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 04/09/2020

PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1060 700-70034 F/A Smart Work Zone 246,618.080 246,618.080
FA 0.000 0.00
1.00000 246,618.080 246,618.08
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 69,345.030
FA 0.000 0.00
1.00000 69,345.030 69,345.03
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 59,267.800
FA 0.000 0.00
1.00000 59,267.800 59,267.80
1085 700-70155 F/A Pavement Surface Course Maintenance 51,575.000 42,968.340
FA 8,606.660 8,606.66
1.00000 51,575.000 51,575.00
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 641.290 641.29
1.00000 641.290 641.29
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002 CDOT Risk Pool 400,000.000 246,229.050
FA 0.000 0.00
1.00000 246,229.050 246,229.05
1106 700-70034 F/A Cable Rail Stockpiled Matls. 99,591.280 99,591.280
FA 0.000 0.00

1.00000 99,591.280 99,591.28
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PROJECT: C0252-475 ESTIMATE NO: 0019 13:28:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1113  900-00006 Added Item (Dollar)/ Working Time Violations -9,450.000 -9,450.000
DOL 0.000 0.00
1.00000 -9,450.000 -9,450.00
1114 900-00006 Added Item (Dollar)/ Materials Pay Reductions 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1118 900-00014 Added Item (Lump Sum)/ Wall Trimming 0.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
1119 900-00006 Added Item (Dollar)/ Wall Trimming / Revised Method of 8,820.310 8,820.310
Payment
DOL 0.000 0.00
1.00000 8,820.310 8,820.31

CAT 0200 CURRENT AMT$ 59,098,575.93 $ 2,485,622.50 $44,804,467.91
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,751.000
cY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 9,123.000
CcY 0.000 0.00
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,648.000
cY 0.000 0.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,154.000 5,154.000
SY 0.000 0.00
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00

18.20000 15,463.000 281,426.60
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ITEM
DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0305

1145

1150

1155

1160

1165

1170

1175

515-00400

601-01000

601-03050

602-00000

602-00020

606-00731

606-10700

CAT NO0400

1180

1185

1190

620-00005

620-00012

620-00020

STRUCTURES - WALLS

*Concrete Sealer SURCHARGE MATERIAL

*Concrete Class B

*Concrete Class D (Wall)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 7 (Style CD) (Special)

*Bridge Rail Type 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3,924.000
SY
16.39000
92.000
cy
1,260.00000
977.000
CcYy
562.36000
7,973.000
LB
0.91000
135,950.000
LB
1.04000
2,165.000
LF
81.38000
2,450.000
LF
84.81000
CAT 0305
1.000
EACH

1,506,057.35000

1.000

EACH
109,345.39000

1.000

EACH
3,570.00000

CAT 0400

0.000
0.000
0.000

23.800
4.100
27.900

977.000
0.000
977.000

7,973.000
0.000
7,973.000

135,950.000
0.000
135,950.000

2,067.000
0.000
2,067.000

2,450.000
0.000
2,450.000

CURRENT AMT$ 2,150,072.82

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $62,867,621.49

13:28:22
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
5,166.00
35,154.00
0.00
549,425.72
0.00
7,255.43
0.00
141,388.00
0.00
168,212.46
0.00
207,784.50

5,166.00 $ 1,997,017.22

0.00
1,506,057.35
0.00
109,345.39
0.00
3,570.00

$ 2,490,788.50

$48,420,457.87



